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Radiogram No. 8447u   Form 24 for 08/28/08 

ISS RS WINDOW INSPECTION AND PHOTOGRAPHY. VERIFICATION OF FGB PARAMETER Т97  

GMT CREW ACTIVITY 

06:00-06:10 FE-1, FE-2 Morning Inspection 

06:00-06:10 CDR SONOCARD. Experiment termination  

06:10-06:30 FE-1, FE-2 Post-sleep 

06:10-06:20 Morning Inspection 

06:20-06:30 
CDR 

Post-sleep 

06:30-07:20 BREAKFAST 

07:20-07:35 Daily Planning Conference (S-band)  

07:35-07:45 

 

Post-sleep 

07:45-08:15 FE-1, FE-2 Prep for Work 

07:45-08:00 SONOCARD. Copy Data to RSE-MED Laptop  

08:00-08:15 
CDR 

Prep for Work 

08:15-08:30 CDR, FE-1 Tagup with counter-measures specialists (S-band)  

08:15-10:35 FE-2 Assembly and configuration of ECLS modification unit 1 

08:30-08:45 CDR БМП Ф1 Absorption Cartridge Regeneration (start)  

08:30-09:05 FE-1 
Sampling condensate water [КАВ] upstream of СРВK-2М Gas-liquid 
mixture filter (ФГС) to drink bags – end  

08:50-09:50 CDR Physical Exercise (VELO+RED), day 4 

09:20-09:50 FE-1 
Changeout of СРВ-К2М purification column unit / Install #709029 (b/c 
00044874R, ФГБ1ПГО_2_221_1), discard  removed unit #601027)  

09:50-11:50 CDR 
Inspection and photography of ISS RS windows for defects. Tagup with 
specialists (S-band)  

09:50-10:50 FE-1 ATV Transfers 

10:35-10:45 CWC Audit 

10:45-11:50 
FE-2 

Clean Bench microscope test 

10:50-11:05 TVIS belt patch inspection 

11:15-12:45 
FE-1 

Physical Exercise (TVIS), day 4  

11:50-12:00 FE-2 Clay return prep 

12:00-12:10 CDR IWIS Data Download 

12:00-12:15 Release of FSL core element 

12:15-12:25 PAO hardware setup 

12:25-12:35 Crew Prep for PAO 

12:35-13:35 

FE-2 

LUNCH 

12:40-12:45 CDR 
On MCC GO ISS O2 repress using Progress 357 WednesdayПК (start) 
/ SM СКДС (Pressure Control & Atmosphere Monitoring System), item 
3.7, pp. 3-2  

12:45-13:45 CDR, FE-1 LUNCH 

13:35-13:55 FE-2 PAO Event (Ku + S-band) 

13:45-13:50 CDR ISS O2 repress from Progress 364 СрПК (terminate)  

13:45-14:45 FE-1 Final ATV prep for undocking 
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13:50-15:50 CDR 
Т97 БР9-ЦУ-8 parameter Verification – system reconfig to initial state. 
Tagup with specialists (S-band)  

13:55-14:15 Replacement of old SSC1 body with the new one 

15:00-15:15 Clean Bench ventilation 

15:15-16:45 

FE-2 

Physical Exercise (RED) 

15:45-16:15 FE-1 
Replacement of filter-insert in АСУ #605073  СМ1РО_4_АСУ_451_1, bag 
363-5 (b/c 00047654R), dispose of the removed unit  

15:50-17:20 CDR Physical Exercise (TVIS), day 4  

16:15-17:15 FE-1 
Equipment Search to configure МБРЛ (PCE) hardware. Tagup with 
specialists (as necessary) (S-band)  

16:45-17:45 FE-2 Physical Exercise (CEVIS) 

17:15-18:15 FE-1 Physical Exercise (VELO+RED), day 4 

17:20-18:00 CDR СОЖ Maintenance 

17:45-17:55 
Power off Utility DC to DC Converter Unit (UDC) and Microgravity 
Measurement Apparatus (MMA) 

17:55-18:30 

FE-2 

PHS Hardware and Lab Setup 

18:00-18:20 CDR IMS Update 

18:15-18:30 FE-1 Prep for Work 

18:20-18:25 CDR Transfer of TVIS, RED, and HRM data to MEC. 

18:30-18:45  Daily Planning Conference (S-band) 

18:45-19:30 CDR,FE-1 Prep for Work 

18:55-19:30 FE-2 Prep for Work 

19:30-20:00 DINNER 

20:00-20:30 
 

Daily Food Prep 

20:30-21:15 CDR 

20:30-21:30 FE-1, FE-2 
Pre-sleep 

21:15-21:30 CDR БМП Ф1 Absorption Cartridge Regeneration (termination)  

21:30-06:00  SLEEP 

Notes: 

1. SM Window #9 shutter opening is at crew discretion with Report to MCC  
2. See OSTP for references to US activities. 

End of Radiogram 

 


